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POLREP #19

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE., MARYLAND 21213

ATTN:

I.

ITI.

GREGG CRYSTALL AND DEBORAH DIETRICH

SITUATION: (AS OF 1800 HOURS THURSDAY, MARCH 23, 1995)

A.

F.

0OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA
TAT
USCaG
ERCS

I
HWNN

2

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS.

ESTIMATED COSTS:
COSTS TO DATE

03/23/95 CEILING
EPA DIRECT $ 12,621 $ 27,500
EPA INDIRECT $ 19,840 $ 40,000
ERCS $ 193,739 $1,350,000
TAT $ 28,376 $ 65,000
USCG $ 25,529 ¥ 67,500
UNALLOCATED $ 405,000
TOTAL $ 280,105 $1,955,000

A TRANSPOSITION OF NUMBERS WAS NOTED IN THE ADDITIONAL
FUNDING REQUEST FOR THE SITE. ACTUAL TOTAL SITE CEILING
IS $1,955,000.

FAS McDONALD ON-SITE.

ACTIONS TAKEN

A.

ERCS CONTINUED BULKING OPERATIONSG. TO DATE, 15 DRUMS
(55-GAL) OF FLAMMABLE LIQUIDS AND 2 DRUM (55-GAL) OF
FLAMMABLE SOLIDS HAVE BEEN GENERATED.

ERCS CHEMIST GROUPED APPROXIMATELY 211 SMALL CONTAINERS
INTO APPROFPRIATE WASTE STREAMS THIS DATE.

MERCURY VAPOR ANALYZER ARRIVED ON-SITE. AIR MONITORING
ACTIVITIES FOR MERCURY VAPOR WILL COMMENCE FRIDAY,
03/24/95.

LEVEL B PERSONAL PROTECTION CONTINUED FOR ALL HOT ZONE
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ACTIVITIES DUE TO THE POTENTIAL OF MERCURY-CONTAMINATED
DUSTS AND/OR VAPOR.

ITI. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS. USCG AND/OR TAT TO
CONDUCT CONTINUOUS AIR MONITORING WITH A PID/FID AND DATA
RAM. AIR MONITORING FOR MERCURY VAPOR TO BEGIN THIS
FRIDAY, 03/24/95.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. SOIL SAMPLING AND TANK SAMPLING IN TANK FARM AREA TO
OCCUR.

D. 0SC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

E. ATSDR JACK KELLY TO CONFER WITH THE ATLANTA, GA. ATSDR
OFFICE, AND INFORM OSC OF ANY HEALTH CONCERNS.

S SRR KKK K K KK KK K
ROBERT GUARNI, 0OSC
U.S5. EPA REGION ITI
PHILADELPHIA, PA





